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    The in-river portion of the Portland Harbor Superfund Site spans about 10 miles of the Lower Willamette River in Portland, 
OR. EPA released a final cleanup plan (also called the Record of Decision or ROD) in January 2017 to address contamination in the sediment, 
surface water, and groundwater that poses an unacceptable risk to human health and the environment. All of the acres designated for active 
in-water remediation at the Site are now in remedial design. For project areas where EPA is listed as the initial lead, EPA continues to seek 
parties to sign up to perform remedial design of the remedy. This document provides a general project update.
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                                   The term source control refers to controlling sources of 
contamination that are entering the Portland Harbor Superfund Site from upriver and lands along the river. 
The Oregon Department of Environmental Quality (DEQ) oversees source control and works 
closely with EPA. To date, DEQ has completed work on 111 of 174 sites identified as requiring source  
control within the study area and is currently working on 51 other sites. Visit DEQ’s interactive source  
control map here: www.oregon.gov/deq/FilterDocs/PortlandHarborMap.pdf

 WHAT ABOUT SOURCE CONTROL?Red outlines signify that working parties are conducting remedial design with EPA  
oversight. For unassigned areas and the Cathedral Park Project Area (labeled in  
orange), EPA is conducting the initial remedial design sampling. Please see  
reverse page for more information.

This shaded area indicates areas where only monitored natural recovery is 
planned to occur, per the Record of Decision.

          
Please visit EPA’s Portland Harbor website at  
www.epa.gov/superfund/portland-harbor

Contact Laura Knudsen (EPA Community Involvement  
Coordinator) at knudsen.laura@epa.gov  
or 206-553-1838.
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Project Area and Site-Wide Information
Caleb Shaffer, EPA Portland Harbor Team Lead (shaffer.caleb@epa.gov, 503-326-5015)

Programmatic Institutional 
Control Implementation and 
Assurance Plan (PICIAP) and 
Information Management Plan 
(IMP): 
• Summary: Institutional controls (ICs) is EPA’s 

term for activity and use limitations (such as fish 
advisories and zoning restrictions) to reduce people’s 
exposure to contamination. ICs are written into 
a PICIAP. Information management refers to the 
process of storing and displaying all environmental 
data and IC information for the Site. In November 
2019, EPA signed an agreement with the City of 
Portland and State of Oregon to develop a site-wide 
PICIAP and IMP. The Needs Assessment Report was 
finalized in February 2021.

• Working Parties: City of Portland, State of Oregon

• Input Opportunities: For information, please contact 
Jessica Terlikowski, City of Portland, Community 
Engagement Coordinator (jessica.terlikowski@
portlandoregon.gov, 503-865-6704) or Dawn Sanders, 
City of Portland, IMP Project Coordinator  
(dawn.sanders@portlandoregon.gov, 503-823-7263).

• EPA Point of Contact: Josie Clark, EPA Project 
Manager (clark.josie@epa.gov, 206-553-6239)

Upriver Reach Dioxin/Furan 
Sampling:
• Summary: The Upriver Reach is an approximately 

12-mile stretch of the Willamette River upstream of 
the Portland Harbor Superfund Site, extending from 
roughly RM 16.6 to RM 28.4 (from about the Sellwood 
Bridge to above the Willamette Falls). The purpose 
of this sampling is to gather additional information 
about the background concentration of dioxins and 
furans in the Upriver Reach. EPA Region 10 and the 
Oregon Department of Environmental Quality are 
partnering to perform this sampling work. Sampling 
was completed in Summer 2021 and analysis is 
underway.

• Working Parties: Oregon Department of 
Environmental Quality, EPA

• EPA Point of Contact: Madi Novak, EPA Project 
Manager (novak.elisabeth@epa.gov, 503-326-3277)

Updates on Site-Wide Work:Additional Information on Signed Agreements and Orders for Remedial Design:
River Mile 10 East:
• Summary: Remedial design work is ongoing. Sufficiency Assessment and the Pre-Design Investigation  

(PDI) work plan are finalized. PDI sampling is underway and the PDI evaluation report is expected in fall 2021.
• Working Parties: Union Pacific Railroad Company
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

Swan Island Basin:
• Summary: Remedial design work is ongoing. The Pre-Design Investigation Work Plan and Sufficiency  

Assessment Report are under development.
• Parties: Daimler Trucks North America LLC, Vigor Industrial LLC, Cascade General, Inc., Shipyard Commerce  

Center LLC, State of Oregon, City of Portland, Port of Portland, and federal agencies.
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth@epa.gov, 503-326-3277)

Willamette Cove: 
• Summary: Remedial design work is ongoing. Sufficiency Assessment and the Pre-Design Investigation (PDI)  

work plan are finalized. Phase 1 of PDI sampling is complete. Currently working on the PDI Evaluation Report.
• Working Parties: State of Oregon, City of Portland, Port of Portland, and settling federal agencies
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Eva DeMaria, EPA Project Manager (demaria.eva@epa.gov, 206-553-1970)

Cathedral Park Project Area - EPA Initial Lead:
• Summary: EPA is currently conducting field sampling and continues to seek parties to sign up to perform remedial design.
• Working Parties: Currently EPA
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

Terminal 4:
• Summary: Remedial design work is ongoing. Pre-Design Investigation sampling and Basis of Design Report are 

complete. Currently working on the Sufficiency Assessment and the Remedial Design Work Plan.
• Working Parties: Port of Portland
• Informal Public Feedback Opportunity: Review conceptual design in early 2022 (estimated date).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 3.5 East:
• Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO). The Sufficiency Assess-

ment and the Pre-Design Investigation (PDI) work plan are finalized. Design investigation sampling is underway.
• Working Parties: Schnitzer Steel Industries, Inc. and MMGL, LLC
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

River Mile 2 East:
• Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO). The Sufficiency Assess-

ment and the Pre-Design Investigation (PDI) work plan are finalized. Design investigation sampling is underway.
• Working Parties: EVRAZ, Inc., NA
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

Unassigned Areas - EPA Initial Lead:  
• Summary: EPA has begun remedial design sampling and will continue sampling throughout fall 2021.
• Working Parties: Currently EPA
• Informal Feedback: Review conceptual designs (schedule under development).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

B1a (Linnton Area):
• Summary: Remedial design work is ongoing. Currently conducting the Pre-Design Investigation  

(PDI) in the field.
• Working Parties: Atlantic Richfield Company, BP Products North America, Inc.,  

Brix Maritime Co., Exxon Mobil Corporation, and Kinder Morgan Liquids Terminals, LLC 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

Gasco/US Moorings/Navigation Channel:
• Summary: Remedial design work is ongoing. All areas have completed Pre-Design Investigation (PDI) 

sampling and are waiting for the results. Gasco is currently working on the Basis of Design Report 
and the Preliminary Design Report.

• Working Parties: NW Natural
• Informal Public Feedback Opportunity: Review conceptual design in late 2021 or early 2022 for 

Gasco area (estimated date).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

River Mile 7 West: 
• Summary: Remedial design work is ongoing. Pre-Design Investigation (PDI) work plans are finalized 

and Phase 1 of PDI sampling is underway and will be completed in Fall 2021.
• Working Parties: Arkema, Inc., Bayer Crop Science, Inc. 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth@epa.gov, 503-326-3277)

Willbridge Cove:
• Summary: Remedial design work is ongoing. Pre-Design investigation sampling is anticipated for 

Summer and Fall 2021.
• Working Parties: Chevron U.S.A Inc., Kinder Morgan Liquids Terminals LLC, McCall Oil and Chemical  

Corporation, Phillips 66 Company, and Shell Oil Company 
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Benjamin Leake, EPA Project Manager (leake.benjamin@epa.gov,  

503-326-2859)

River Mile 9 West: 
• Summary: Remedial design work is ongoing. Currently conducting field sampling. Sufficiency  

Assessment and the Pre-Design Investigation (PDI) work plan are finalized.
• Working Parties: FMC Corporation
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 10 West: 
• Summary: Remedial design work is ongoing. Currently conducting field sampling. Sufficiency Assess-

ment and the Pre-Design Investigation (PDI) work plan are finalized.
• Working Parties: General Electric Company
• Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
• EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 11 East: 
• Summary: Remedial design work is ongoing. Phase I sampling has been completed and working 

parties are finalizing the Phase I Data Report.
• Working Parties: City of Portland, PacifiCorp, Cargill, Inc., CBS Corporation, DIL Trust,  

Glacier Northwest, Inc.
• Informal Public Feedback Opportunity: Review conceptual design in 2022 for River Mile 11 East 

area (estimated date).
• EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)
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